COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2019

ESTI MATE SUMVARY 16: 46: 36
CONTI D C22086 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 22086- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TINE ALLOW 90 WORK DAYS
US 550/ 160 PEDESTRI AN S| DWALK PERCENT TIME:  82.22 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. C5502- 098
US 550/ 160 PEDESTRI AN SI DWALK
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 07/ 10/ 2019 DATE TI ME STARTED 03/11/2019
3001 N Townsend Ave DATE LET 11/ 15/ 2018 DATE WORK BEGAN 03/11/ 2019
DATE AWARDED 11/ 28/ 2018 DATE TI ME SToPPED 07/10/2019
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED 07/10/ 2019
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 631, 061. 04 PARTI Cl PATI NG $ 4,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 586, 598. 20 NON- PARTI CI PATI NG 626, 561. 04 72,676. 35
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 631, 061. 04 72,676.35
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 631, 061. 04 72,676.35
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,798.97 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 622, 262. 07 72,676. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 622, 262. 07 72,676.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,676.35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22086-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0005 16: 46: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 265. 000 265. 000
Sy 0. 000 0. 00
70. 00000 265. 000 18, 550. 00
0010 202-00201 Renoval of Curb 41. 000 41. 000
LF 0. 000 0. 00
94. 00000 41. 000 3, 854.00
0015 202-00203 Renoval of Curb and Cutter 502. 000 465. 000
LF 37.000 1, 850. 00
50. 00000 502. 000 25,100. 00
0020 202-00206 Renoval of Concrete Curb Ranmp 146. 000 146. 100
SY -0.100 -6.00
60. 00000 146. 000 8, 760. 00
0025 202-00210 Renoval of Concrete Pavenent 95. 000 94. 500
SY 0.500 37.50
75. 00000 95. 000 7,125.00
0030 202-00220 Renoval of Asphalt Mat 122. 000 122. 300
SY -0. 300 -15.00
50. 00000 122. 000 6, 100. 00
0035 202-04010 Clean Inlet 9. 000 9. 000
EACH 0. 000 0. 00
500. 00000 9. 000 4,500. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 57.000 57.000
cY 0. 000 0. 00
83. 00000 57. 000 4,731.00
0045 203-01594 Conbi nati on Loader 39. 000 38. 500
HOUR 0.500 77.50
155. 00000 39. 000 6, 045. 00
0050 203-01597 Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
125. 00000 5. 000 625. 00
0055 203-02330 Laborer 235. 000 234.500
HOUR 0.500 17.50

35. 00000 235. 000 8,225. 00



CONTI D

ROADWAY
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C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON
22086- Bl D
C5502- 098 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Aggr egat e Bag 60. 000
LF
5. 00000
Pre-fabricated Concrete Washout Structure 2.000
EACH
1, 500. 00000
Storm Drain Inlet Protection (Type I1) 28. 000
LF
25. 00000
Renoval and Disposal of Sedinment (Labor) 0. 000
HOUR
35. 00000
Renoval and Di sposal of Sedinment (Equipnent) 0. 000
HOUR
55. 00000
Reset Ground Sign 8. 000
EACH
250. 00000
Modi fy Inlet 0. 000
EACH
3, 500. 00000
Modify Inlet (R 3222-LA Frame & Grate) 9. 000
EACH
3,611. 86000
Added Item (Lunmp Sum)/ Renpve and Repl ace Inl et 1. 000
(R-3222-LA) (5 Ft)(CIP)
LS
12, 720. 00000
Adj ust Val ve Box 0. 000
EACH
500. 00000
*Wldlife Biologist 26. 000
HOUR

150. 00000
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ESTI MATE RUN 08/ 09/ 2019
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PCN: 22086-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0005 16: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 250-00050  *Monitoring Technician 78. 000 77.500
HOUR 0.500 50. 00
100. 00000 78. 000 7,800.00
0110 250-00100 *Environnental Health and Safety 1. 000 0. 800
LS 0. 200 3, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0115 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0120 250-00200 Mat erial Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
83. 00000 0. 000 0.00
0125 250-00210 Sol i d Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
84. 00000 0. 000 0. 00
0130 304-06000  Aggregate Base Course (Cl ass 6) 175. 030 175. 030
TON 0. 000 0. 00
105. 00000 175. 030 18,378.15
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 17.070 17.070
TON 0. 000 0. 00
250. 00000 17. 070 4,267.50
0140 412-01020 Concrete Pavenent (10 Inch) (Fast Track) (Cl ass P) 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0.00
0141 412-01000 Conc Pvnt (10 In) 89. 000 89. 200
Sy -0. 200 -28.40
142. 00000 89. 000 12, 638. 00
0145 607-11525 Fence (Plastic) 326. 000 326. 000
LF 0. 000 0. 00
5. 00000 326. 000 1, 630. 00
0150 608-00005 Concrete Sidewal k (Special) (6 Inch) 160. 000 160. 000
Sy 0. 000 0. 00

150. 00000 160. 000 24, 000. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22086-BI D ESTI MATE RUN 08/ 09/ 2019
PRQIECT C5502- 098 ESTI MATE NO 0005 16: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0155 608-00010  Concrete Curb Ranp 388. 000 387. 800
Sy 0. 200 35. 60
178. 00000 388. 000 69, 064. 00
0160 609-20010 Curb Type 2 (Section B) 124. 000 124. 000
LF 0. 000 0. 00
88. 00000 124. 000 10,912. 00
0165 609-21020 Curb and CGutter Type 2 (Section Il-B) 356. 000 356. 000
LF 0. 000 0. 00
52. 00000 356. 000 18, 512. 00
0170 610-00026  Median Cover Material (6 Inch Patterned Concrete) 361. 000 360. 700
SF 0. 300 7.50
25. 00000 361. 000 9, 025. 00
0175 613-40010 Li ght Standard Foundation (7FT) 2.000 2.000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00
0180 625-00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 8, 000. 00
40, 000. 00000 1.000 40, 000. 00
0181 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 0.524
LS 0.476 44, 744.00
94, 000. 00000 1. 000 94, 000. 00
0190 626-01103 *Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 3, 400. 00
17, 000. 00000 1. 000 17, 000. 00
0195 630-00000  *Fl aggi ng 1, 142. 000 1,117. 750
HOUR 24. 250 679. 00
28. 00000 1, 142. 000 31, 976. 00
0200 630-00007 *Traffic Control Inspection 33. 000 33. 000
DAY 0. 000 0. 00
270. 00000 33. 000 8, 910. 00
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PCN: 22086-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0005 16: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-00012 *Traffic Control Management 78. 000 76. 000
DAY 2.000 1, 560. 00
780. 00000 78.000 60, 840. 00
0210 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 20. 700
EACH 2.300 115. 00
50. 00000 23. 000 1, 150. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 17.100
EACH 1.900 95. 00
50. 00000 19. 000 950. 00
0216 630-80335 Barricade (3 MA) (Tenp) 4.000 3. 600
EACH 0. 400 66. 00
165. 00000 4. 000 660. 00
0220 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0225 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
ype) EACH 0. 100 200. 00
2, 000. 00000 1. 000 2,000. 00
0230 630-80360  *Drum Channel i zi ng Device 68. 000 61.200
EACH 6. 800 340. 00
50. 00000 68. 000 3, 400. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 2.700
EACH 0. 300 22.50
75. 00000 3. 000 225.00
0240 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent -32.430 0. 000
FA -32.430 -32.43

1. 00000 -32.430 -32.43
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PCN: 22086-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0005 16: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00014 Added Item (Lunp Sum)/ CMO #04 - Mbbilization and 1. 000 1. 000
Ext ended Over head
LS 0. 000 0. 00
4,930. 00000 1. 000 4,930. 00
0305 900-00022 Added Item (Square Yard)/ Muntable Curb Cut (Fast 29. 000 29. 000
Track
) Sy 0. 000 0. 00
162. 00000 29. 000 4,698. 00
0310 700-70280 F/A Fire Hydrant (29th Street NWRanp Utilities) 5, 828. 780 0. 000
F A 5, 828. 780 5,828.78
1. 00000 5, 828. 780 5,828.78
0315 900-00006 Added Item (Dollar)/ Inlet Franme and Grate - Restock 1, 057. 300 0. 000
DOL 1, 057. 300 1, 057. 30
1. 00000 1, 057. 300 1, 057. 30

CAT 0200 CURRENT AMT $  626,561.04 $ 72,676.35% 626,561.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
CAT 0400 CURRENT AMT $ 4,500.00 % 0.00% 4,500. 00

PROJECT TOTAL CURRENT AMI $ 631,061.04 $ 72,676.35% 631,061.04



